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PHMC Contract Overview
C. M. Murphy, President and Chief Executive 

Officer/(509) 376-3576

212-N Facility:  Crate #19 being 
loaded into a shipping container

Settler tube mock-up and piping 

FFTF’s prototype 6CVL at prep 
station 

Hitting mud 
lense 
at ~325 ft on 
ZP-1 Well

Misting system implemented by 
WS&D for open-air waste retrieval

Hanford Patrol rifle 
marksmanship training

Final Pass vacuuming 
in K West 

Plutonium glovebox HC-125 
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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of July 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Deactivation and Decommissioning (D&D) Project
– Completed trans-loading of 6.5 debris bins.
– Completed incorporation of opportunities identified in Value Engineering (VE) into schedule 

revision; use of Hydrolase process avoided, reducing overall performance risk.
• Hose In Hose (HIH) Transfer

– Permanently disconnected electrical power to HIH pumps in K East, K West, and booster 
stations, and removed booster station pumping power generator.

• K West
– Completed bulk sludge containerization.
– Commenced debris removal in North Loadout Pit (NLOP).
– Designed and started procurement of grafoil collection system.

• Legacy Fuel
– Implemented baseline update to include MCO processing in FY 2008 into baseline.

Disposition the Plutonium Finishing Plant (PFP) Facility
• Completed draining the HA-23S water walls.
• Completed draining of liquids in Pulser glovebox.
• Completed internal clean out of the HA-14S glovebox.
• Completed the structural evaluation of the 216-Z-9 crib slab.

– A survey was performed to support the structural analysis of the slab.  The results of the survey 
are with the Structural Engineer. 

• Completed Safeguards measurements on three 3013 containers, bringing the total completed to-date 
to 80.

• Unpacked 93 9975 containers with expired leak test.
• Initiated packaging of 3013s into 9975 shipping containers in preparation for shipping. 
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
• River Corridor

– Completed apatite barrier injections at 100-NR-2 wells. (Performance Incentive [PI]).

– Completed 30 percent design review of the KR-4 pump and treat expansion.  (PI)

– Initiated round-the-clock operation of the electrocoagulation system for chromium treatment.  

(PI)

– Completed drilling twelve wells for the biostimulation treatability test in 100-D.

– Completed drilling an integrated (with Washington Closure Hanford) soil/groundwater monitoring 

well.

• Six shipments (63 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

July, including the first shipment of Poly-Chlorinated Bi-phenols (PCBs). 

– A backlog of 282 m3 of certified waste was available for shipment at the end of the month. 

– Completed Carlsbad Area Field Office (CBFO) recertification audits with no Corrective Action 

Reports issued.

• A total of 318 m3 of suspect Transuranic (TRU) waste was retrieved during July.  Washington State 

Department of Ecology (Ecology) agreed to allow container transfers from 218-E-12B and 218-W-3A 

to the 218-W-4C Process Area, without starting a 90-day designation clock. 

• During July, an additional 113 m3 of mixed low-level waste (MLLW) was dispositioned.  

• Performed heat stress monitoring at Plutonium Finishing Plant (PFP) and at Patrol Training Academy 
(PTA); no issues to resolve.  

• Completed lock/key issuance for Southern Area shred bins.  

• Conducted specialized weapons training at U.S. Army’s Yakima Training Center for Tactical Response 
Force. 
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 212-N Facility   
– Shipped crates #6,7,8,10, 15, and 16.  

• Waste Site Remediation
– Completed direct push activities, and sampling in the 216-A-21 crib. 

• Reliability Projects
– Continued progress on current year reliability projects.  

о Completed L-515, Chip Seal from Route 45 between Wye Barricade and Route 11A, on 
July 27, 2007.   

о Awarded the construction contract for L-626, 100B Export Water System Reliability
Enhancements, 181-B (River Pump House) diesels/pumps, and associated equipment
installation on July 24, 2007.

о Started construction on Project L-429, 12-Inch Water Line Mortar Lining Along Fourth 
Street from Baltimore to Canton.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Fuel Offload - Fuel Disposition T-3 Cask   
– DOE-HQ approval of Revision 1 of the T-3 Safety Analysis Report for Packaging (SARP) 

addendum for 6CVL fuel container operations was received in July.   
• Disposable Solid Waste Cask (DSWC) Operations   

– The first of three DSWCs has been loaded with a waste container and moved to the 400 Area 
Storage Pad.

Current Issues

SNF Stabilization and Disposition (PBS RL-0012)
• STP received a draft letter from RL providing additional direction for the disposition of 

KOP sludge, to be handled as spent nuclear fuel.  

– Mitigation in Progress:

о Alternative treatment analysis underway.

о Meetings with WIPP representatives to understand waste acceptance criteria.

о Assessing overall PBS RL-0012 priorities.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There was one OSHA recordable case in 
July.  This was very good performance 
compared to performance for the 
month of July during the past four 
years.

Common sources for OSHA recordable 
injuries include overexertions, body 
motion, “awkward position,” and “struck 
against object.”

There were no Days Away from 
Work injuries reported in July.  

The past eight months’ case rates 
have been below the baseline 
average.  The baseline average will 
be adjusted downward when the 
data stabilize.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

The past several months have been 
below average and a decreasing 
trend may be developing. 

In the summer months there is an 
increase in insect bites/stings, 
however, these cases rarely become 
OSHA Recordable.

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of 
injuries continues to be 
strain/sprains and ligament/ 
cartilage damage injuries.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present) 
performance is being presented.  Variances addressed will be at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$14.9M/-0.7 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section B, Nuclear Materials Stabilization and Disposition, Section F, Solid Waste Stabilization and 
Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$17.3M/
0.6 percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $7.2 $7.6 $6.6 $0.3 4.8% $0.9 12.3% $92.6

RL-0012 SNF Stabilization & Disposition $16.0 $17.2 $7.4 $1.2 7.6% $9.7 56.7% $123.8

RL-0013 Solid Waste Stabilization & Disposition $13.7 $16.4 $14.0 $2.6 19.3% $2.3 14.3% $183.0

RL-0020 Safeguards & Security $5.4 $5.5 $5.8 $0.1 1.6% -$0.3 -5.7% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$6.4 $5.8 $5.0 -$0.6 -9.7% $0.8 13.7% $76.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $6.0 $5.4 $5.7 -$0.6 -10.1% -$0.4 -6.7% $61.4

RL-0042 FFTF Project $2.1 $1.9 $2.0 -$0.2 -9.0% -$0.1 -3.0% $28.7

RL-0043 HAMMER $0.0 $0.1 $0.1 $0.1 0.0% $0.0 16.7% $0.0

RL-0080 Operate Waste Disposal Facility $0.3 $0.3 $0.3 -$0.1 -21.4% $0.0 -3.5% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $57.1 $60.1 $47.0 $2.9 5.1% $13.1 21.8% $647.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.4 $1.4 -$0.1 $0.0 -1.0% $1.6 109.8% $14.6

4.4.6.3 Work Orders from PNNL $0.7 $0.7 $0.3 $0.0 0.0% $0.4 57.7% $8.4

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 77.7% $0.1

4.4.6.7 Work Orders from CH2M HILL $3.4 $3.4 $2.1 $0.0 0.0% $1.3 37.6% $33.0

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 43.7% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 59.1% $0.1

4.4.6.11 Work Orders from WCH $0.6 $0.6 $0.4 $0.0 0.0% $0.3 42.5% $5.9

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.2 0.0% $0.0 -45.3% $1.3

Total Work For Others $6.3 $6.3 $2.8 $0.0 -0.2% $3.5 56.3% $63.7
Total FH Contract Work scope $63.4 $66.4 $49.8 $2.9 4.6% $16.6 25.0% $711.5

Current Period (July)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 4.9% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $551.5 $563.8 $529.7 $12.3 2.2% $34.1 6.0% $672.4

RL-0012 SNF Stabilization & Disposition $483.5 $479.5 $550.2 -$4.0 -0.8% -$70.7 -14.8% $582.3
RL-0013 Solid Waste Stabilization & Disposition $612.9 $603.7 $596.4 -$9.2 -1.5% $7.3 1.2% $870.5

RL-0020 Safeguards & Security $248.6 $248.0 $242.7 -$0.6 -0.3% $5.3 2.2% $351.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$191.8 $185.5 $187.4 -$6.4 -3.3% -$1.9 -1.0% $303.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $235.9 $234.4 $231.8 -$1.5 -0.6% $2.6 1.1% $321.2
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0% $30.4

RL-0042 FFTF Project $144.1 $141.4 $138.5 -$2.7 -1.9% $2.9 2.1% $168.7
RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% $0.0 -0.4% $7.3

RL-0080 Operate Waste Disposal Facility $16.6 $16.3 $13.8 -$0.3 -1.6% $2.5 15.2% $20.0
HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.1 0.0% $8.0
Subtotal Sub-project Work scope $2,533.2 $2,520.7 $2,534.4 -$12.5 -0.5% -$13.7 -0.5% $3,338.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $51.8 $50.3 $42.9 -$1.5 -2.9% $7.3 14.6% $55.1

4.4.6.3 Work Orders from PNNL $31.1 $31.1 $27.5 $0.0 0.1% $3.7 11.8% $33.1
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 0.0% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.6 $0.0 -0.2% $0.9 59.9% $1.5

4.4.6.7 Work Orders from CH2M HILL $140.6 $140.2 $124.4 -$0.4 -0.3% $15.9 11.3% $148.1
4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.0 $1.0 $0.9 $0.0 0.0% $0.1 13.9% $1.1
4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 0.0% $0.1 42.2% $0.2

4.4.6.11 Work Orders from WCH $9.8 $9.6 $8.4 -$0.2 -1.8% $1.2 12.1% $11.1
4.4.6.12 RFSs from National Guard Bureau $0.7 $0.7 $0.8 $0.0 0.0% -$0.1 -12.6% $1.3

Total Work For Others $245.8 $243.4 $212.4 -$2.4 -1.0% $31.0 12.7% $260.6
Total FH Contract Work scope $2,779.0 $2,764.1 $2,746.8 -$14.9 -0.5% $17.3 0.6% $3,599.5

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 55.8 69.6 63.4 70.2 80.6

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 52.0 60.4 67.1 66.4

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.9 57.1 62.5 49.7

CTD BCWS 2,258.7 2,313.0 2,372.8 2,420.3 2,473.0 2,540.1 2,590.1 2,645.9 2,715.5 2,778.9 2,849.1 2,929.7 

CTD BCWP 2,242.2 2,291.6 2,345.5 2,398.6 2,449.6 2,518.3 2,570.2 2,630.6 2,697.7 2,764.1 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.6 2,634.6 2,697.1 2,746.8 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.2 $98.5 ($0.2)
SNF Stabilization & Disposition RL-0012 $137.5 $123.5 $13.9 
Solid Waste Stabilization & Disposition RL-0013 $212.2 $193.5 $18.6 
Safeguards & Security RL-0020 $80.1 $78.6 $1.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $80.2 $11.7 
Nuclear Facility D&D, Remainder of Hanford RL-0040 $70.9 $61.4 $9.5 
FFTF Project RL-0042 $41.0 $27.6 $13.4 
HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $2.5 $0.8 
HAMMER HQ-MS100 $0.2 $0.2 $0.0 

$736.8 $667.6 $69.2

Variance 
+ / ( - )

                                                    Total FH

July 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 

FY 2007 
Funding 



PHMC Performance Report                                         July 2007
Section A Overview

DOE/RL-2000-76, Rev. 81 Overview A: 9

Milestone Performance
Milestones represent significant events in project execution.  DOE Enforceable Agreement milestones were 
established to provide high-level visibility to critical deliverables and specific status on the accomplishment 
of these key events.  The FY 2007 Enforceable Agreement milestone information provided herein is based 
upon the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result of 
BCRs approved during the reporting period.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was missed.    The milestone’s completion is projected to 
be September 30, 2008.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was missed.    This milestone’s completion is projected outside of the FH contract term.  The TPA 
dispute resolution process is addressing the issues associated with this milestone.  

Note:  the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2007 are reported herein, including those completed in previous years 
(e.g., FY 2005 or FY 2006).  

Gold Metrics

*   Three Waste Sites were completed by the Central Plateau Remediation Project in July 2007:
-- 216-N-5 Trench              
-- 216-N-6 Swamp
-- 216-N-7 Trench

1st 2nd 3rd Jul Aug Sep 4th FY 2007 FY 2007 
Qtr Qtr Qtr 2007 2007 2007 Qtr To Date Total

RL Planned        -          -          -          -          -           3          3           -            3 
Actual        -           4        -              4 

RL Planned        -          -             -   
Actual        -          -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -         11        -            11 

RL Planned        -          -             -   
Actual        -           3            3 

RL Planned          -            -             - 
Actual           - 0.01           - 0.01 

RL Planned      119      126      126        42        42        43      127        413      498 

Actual      119      179      234        63        594 

RL Planned      822      822      847      287      287      289      863     2,778   3,354 

Actual      197      195      159      114        664 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete  * 
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

16 2 0 2 3 3 0 26

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

*  See letter FH-0701993-R1

*

*
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through August 21, 2007.

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
Approve updates to the Annual Performance 

Objectives, Measures, and Commitments Report within 
30 days of submittal 

GF0089 C.5.1.2.d 
GFS/I  

WBS 4.4.3.4 
Safety and Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.2, GFS/GFI 

Approve updates to the 
Annual Performance 
Objectives, Measures, and 
Commitments Report within 
30 days of submittal (2007)
Commitment: 31 August 
2007 

  Performance 
Objectives, 
Measures, 
and 
Commitments 
Report (2007)
Planned: 1 
August 2007 

FH-0701770 
Completed: 1 
August 2007 

GF0136 C.2.3.1.2.d 
GFS/I  

WBS 4.1.4.1.2 
Transition FFTF 
Complex 
Transition FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
GFS/GFI  
 
DE-AC06-
96RL13200, RL-
042, 1a(4) 

DOE will ensure the T-3 
Cask is available to ship the 
sodium-bonded fuel 
assemblies 
Commitment: 30 August 
2007 

      

DOE guidance must be provided to the Contractor 30 
calendar days prior to the required completion date. 

GF0145 C.4.2.16.d 
GFS/I  

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, GFS/GFI 

DOE guidance on input to 
the Transportation 
Efficiency Management 
Report Database must be 
provided to the Contractor 
30 calendar days prior to 
the required completion 
date. (2007) 
Commitment: 14 July 2007
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through August 21, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability 

Transaction Data Report Due: Monthly 
CD0114 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Aug 2007) 
Planned: 14 
September 
2007 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Balance Report 
(Aug 2007) 
Planned: 17 
September 
2007 

      

Annual Environmental Release Report 
Due: Annually 

CD0139 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual 

Environmental 
Release Report 
(2007) 
Planned: 31 
August 2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Jul 
2007) 
Planned: 30 
August 2007 

      

August Update to FY 200X Contractor Post 
Retirement Benefits Other Than Pension 

(PRB) for DOE Financial Statement 
Disclosures (FAS 106) Due: Annually 

CD0171 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

August Update 
to FY 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pension 
(PRB) (2007) 
Planned: 31 
August 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
August Update to Fiscal Year 200X 

Contractor Pension Data for DOE Financial 
Statement Disclosures (FAS 87) Due: 

Annually 

CD0172 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

August Update 
to Fiscal Year 
200X Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (2007) 
Planned: 27 
August 2007 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Aug 2007) 
Planned: 10 
September 2007 

      

Contract Funds Status Report Due: 
Monthly 

CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Contract Funds 

Status Report 
(Jul 2007) 
Planned: 27 
August 2007 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1,2, 

and 3 nuclear facilities Due: Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety
Nuclear 
Safety 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed 
Safety Question 
Summary Report 
for B Plant 
(2007) 
Planned: 14 
September 2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Aug 
2007) 
Planned: 10 
September 2007 

      

Fluor Hanford, Inc., Cost Submittal 
FHXXXX Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Aug 
2007) 
Planned: 10 
September 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination 

System Discharge Monitoring Report Due: 
Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES 

National Pollutant 
Discharge 
Elimination System 
Discharge Monitoring 
Report (Jul 2007) 
Planned: 25 August 
2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300  C.4.2.52.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

  DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 400 

Area Drinking Water 
Report (Aug 2007) 
Planned: 10 
September 2007 

      

Multi Employer Pension Plan Actuarial 
Valuation Report Due: Annually 

CD0406 C.4.2.19.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES Multi Employer 

Pension Plan 
Actuarial Valuation 
Report (2007) 
Planned: 3 
September 2007 

      

CD0539 C.2.5.4.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.7.23 
200 ZP-1 
Operable Unit 
Remediate 
200-ZP-1 
Groundwater 

• Soil & Water 
Remediation/Groun
dwater 

 DE-AC06-
96RL13200, 
C.2.5.4, 
DELIVERABLES 

Treatment options 
assessed to address 
the Technetium-99 
near T Tank Farm 
and the Technetium-
99 being pulled into 
the 200-ZP-1 
treatment system 
Commitment: 31 
August 2007 
Planned: 31 August 
2007 

      

Reports to RL as required by memorandum, 
Paul Golan, EM-2, Response to the RL 

Requests for Continual Submittal of Quarterly 
Status Reports, dated April 29, 2005. Due: 

Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES 

Reports to RL as 
required by 
memorandum, Paul 
Golan, EM-2, 
Response to the RL 
Requests for 
Continual Submittal of 
Quarterly Status 
Reports, dated April 
29, 2005 (3rd Qtr 
2007) 
Planned: 14 August 
2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance 

Review Report Due: 60 days following the end 
of each quarter.  

CD0581 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Hanford Site 
Pension Plans and 
Savings and 
Investment Plans - 
Investment 
Performance 
Review Report (2nd 
Qtr CY2007) 
Planned: 30 
August 2007 

      

Updated Documented Safety Analysis for each 
Contractor managed Category 1, 2, and 3 

nuclear facility. Due: Annually 

CD0597 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

B Plant 
Documented Safety 
Analysis (2007) 
Planned: 14 
September 2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

TPA milestone 
status reports and 
statistics (Jul 2007)
Planned: 15 
August 2007 

      

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES

TPA milestone 
status reports and 
statistics (Aug 2007)
Planned: 15 
September 2007 

      

 


